
GOVERNMENT	  OF	  THE	  DISTRICT	  OF	  COLUMBIA	  
DEPARTMENT	  OF	  GENERAL	  SERVICES	  

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
	  

2000	  14th	  St.	  NW,	  8th	  Floor	  	  Washington	  DC	  20009	  	  |	  	  Telephone	  (202)	  727.2800	  	  	  |	  	  	  Fax	  (202)	  727-‐7283 

Engine Company 14 Modernization Project	  
Project	  Update	  –	  November	  2015	  

	  

Project	   Description:	   	   The	  modernization	   of	   Engine	   Company	   14	  
provides	   an	   opportunity	   to	   create	   a	   new	   and	   more	   prominent	  
image	   for	   a	   public	   neighborhood	   facility.	   Its	  modern	   design	   will	  
set	  a	  new	  benchmark	  for	  future	  Engine	  House	  renovations	  
	  

The	   existing	   footprint	   of	   8,253	   SF	   will	   be	   expanded	   by	   another	  
4,369	  SF	  of	  new	  program	  for	  a	  total	  SF	  of	  12,622.	  The	  expanded	  
square	   footage	   will	   allow	   for	   separate	   men’s	   and	   women’s	  
facilities,	   expanded	   kitchen	   and	   dining	   hall,	   new	   exercise	   room,	  
and	   offices.	  	   The	   facility	   will	   be	   a	   modern	   design	   while	   still	  
maintaining	   the	   historic	   nature	   of	   the	   large	   apparatus	   bay,	  
including	   iconic	   fire	   engine	   red	   vehicle	   doors.	  	   Construction	  
materials	   will	   consist	   of	   brick,	   stucco,	   steel,	   and	   glazed	   curtain	  
wall.	   Site	   work	   will	   include	   new	   grading	   and	   parking	   area,	  
upgraded	  utilities	  and	  landscaping.	  

	  	   	  	  
Project	   Status:	   	   Contractor	   has	   completed	   steel	   framing	   and	  
concrete	   floor	   slabs	   throughout.	   	   Contractor	   is	   installing	   final	  
layers	  of	   roofing	  and	   stucco.	   	  Contractor	   is	  working	  on	   sub-‐base	  
installations	  of	  parking	  lot	  and	  underground	  utility	  installations.	  
	  
On	  the	  interior	  of	  the	  building,	  the	  Contractor	  continues	  to	  install	  
mechanical,	  electrical	  and	  plumbing	  rough-‐ins	   in	  pipe	  tunnel	  and	  
in	   existing	   and	   new	   building	   areas.	   Contractor	   continues	   with	  
interior	  wall	  and	  ceiling	  framing.	  
	  
This	  month,	  Contractor	  will	   finalize	   roof	  and	  stucco	   installations.	  
and	  begin	  curtain	  wall	  installations.	  	  Interior	  Mechanical	  Electrical	  
and	  Plumbing	  (MEP)	  rough-‐ins	  and	  ceiling	  framing	  will	  continue.	  	  
	  

Community	  Outreach/Updates:	  Monthly	  updates	  will	  be	   sent	   to	  
residents	  by	  the	  15th	  of	  each	  and	  posted	  on	  DGS	  website.	  	  
	  

Project	  Contacts:	  The	  on-‐site	  construction	  team	  has	  been	  advised	  
not	  to	  respond	  to	  any	  inquiries	  regarding	  the	  project	  schedule	  or	  
what’s	  happening	  on-‐site.	  	  All	  project	  inquiries	  should	  be	  directed	  
to:	  	  Jackie	  Stanley	  Jackie.stanley@dc.gov	  -‐	  202-‐431-‐1195	  (cell)	  	  
.	  
	  

Residents	   should	   not	   be	   on	   the	   construction	   site	   due	   to	   safety	  
concerns.	  	  

Exterior Stucco and Parking Lot Sub-base 
Installations 

Architectural Rendering of Finished Building 

Interior Ceiling Framing and Sprinkler 
Installation in Apparatus Bay. 


